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Charlottesville Albemarle County March, 1999 Complete CAS 4/1/2001 Pending NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS

County is waiting to complete Wireline E-911 implementation by 
September 2001, will look to deploy wireless 30 days out.  We 
have delivered cell site information County will reply with 
addresses by end of June.

Blacksburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS Waiting for PSAP permission to test

Chesterfield Police Department June, 2001 Complete NCAS
February, 
2001 Pending NCAS Network Assisted GPS Complete

Christiansburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS Waiting for PSAP permission to test
City of Chesapeake Police 
Department June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Complete

City of Hampton 911 June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Complete
City of Newport News 
Communications Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Complete
City of Portsmouth Communications 
Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Complete
City of Richmond Emergency 
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS Complete

City of Suffolk Police Department February, 2001 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS Testing delayed will resume when given permission by the LEC

Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS Will convert CAS to NCAS August, 2001.

Frederick County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Deployed July 30, 2001

Hanover County 911 November, 2000 August, 2001 NCAS None Pending NCAS Network Assisted GPS
Signalling completed ready to start testing when given permission 
by the PSAP.

Harrisonburg/Rockingham County June, 1999 Complete CAS None N/A NCAS Network Assisted GPS
Will convert CAS solution to NCAS once the Rockwell switch has 
been replaced and rehoned to other Verizon facilities.

Henrico County Police Department June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Isle of Wight County Sheriff's Office November, 2000 August 2001 NCAS None Pending NCAS Network Assisted GPS Trunks to Emporia Ordered

James City 911 Dispatch November, 2000 Complete NCAS Complete NCAS Network Assisted GPS Completed 7/25/01
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Lexington/Rockbridge County March, 2000 Pending CAS None Complete NCAS Network Assisted GPS Deployed July18, 2001

Louisa County Sheriff's Department February, 2001 Pending NCAS None Pending NCAS Network Assisted GPS

PSAP Equipment not installed.  Trunks have been installed and 
Site information send to the PSAP for addressing.  Can deploy 
within three weeks of notice from PSAP.

Lynchburg City September, 1999 Complete CAS None N/A NCAS Network Assisted GPS Will convert CAS to NCAS August, 2001.

Martinsville/Henry County October, 1999 Complete CAS None N/A NCAS Network Assisted GPS Deployed July 17, 2001

Montgomery County September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS Waiting for PSAP permission to test

Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending NCAS Network Assisted GPS Complete

Orange County July, 2000 Pending NCAS None Complete NCAS Network Assisted GPS Deployed July 27, 2001

Pittsylvania County May, 2000 Complete CAS None N/A NCAS Network Assisted GPS Phase I deployed.  June 14, 2001.

Powhatan County Sheriff's Office June, 1999 Pending NCAS None N/A NCAS Network Assisted GPS Complete

Pulaski County July, 2001 Pending NCAS None N/A NCAS Network Assisted GPS RF data to NCAS provider to begin routing plans, trunks in place.

Roanoke City December, 2000 Augusta, 2001 NCAS None Pending NCAS Network Assisted GPS
Routing complete NCAS provider will provide signalling equence 
to test by 7/25/01 deploy by 8/03/01.

Roanoke County December, 2000 Augusta, 2001 NCAS None Pending NCAS Network Assisted GPS
Trunks ordered and tested, Signalling sequence complete.  Can 
begin testing when PSAP trunks are complete.

Salem City Police Department November, 2000 Augusta, 2001 NCAS None Pending NCAS Network Assisted GPS
Trunks ordered and tested, Signalling sequence complete.  Can 
begin testing when PSAP trunks are complete.

Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS

Trunks in place, sites addressed and delviered to Local Exchange 
and 911 data base provider.  Shenandoah Telephone has notified 
us they are pursuing another Wireless E-911 solution and will 
notify us when we can begin testing.

Virginia Beach Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS
Phase I: Convert CAS to NCAS August, 2001.  Phase II: 
Developing plan with Xypoint for testing by October 1, 2001

Williamsburg Police Department December, 2000 Complete NCAS Pending NCAS Network Assisted GPS Completed July 30, 2001

Winchester City July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS Completed July 30, 2001

York County Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Completed


